


Exam4Test pk0-002 Exams

CompTIA IT Project+ Certification (2003 Objectives)



Practice Exam: pk0-002

Exam Number/Code: pk0-002

Exam Name: IT Project+ Certification (2003 Objectives)

Questions and Answers: 206 Q&As

Exam Description

Order : [pk0-002 Exam](#)

1. Exam4Test offer free update service for three month.

After you purchase our product, we will offer free update in time for three month.

2. High quality and Value for the pk0-002 Exam.

Exam4Test **Practice Exams** for pk0-002 are written to the highest standards of technical accuracy, provided by our certified subject matter experts and published authors for development.

3. 100% Guarantee to Pass Your **Project+** exam and get your *Project+ Certification*.

We guarantee your success in the first attempt. If you do not pass the **Project+** "pk0-002" (IT Project+ Certification (2003 Objectives)) on your first attempt, send us the official result. We will give you a FULLY REFUND of your purchasing fee and send you another same value product for free.

4. Exam4Test Project+ pk0-002 Exam Downloadable.

Our PDF or Testing Engine Preparation Material of Project+ pk0-002 exam provides everything which you need to pass your exam. The Project+ Certification details are researched and produced by our Professional Certification Experts who are constantly using industry experience to produce precise, and logical. You may get "pk0-002 exam" questions from different websites or books, but logic is the key. Our Product will help you not only pass in the first IT Project+ Certification (2003 Objectives)(Project+) exam try, but also save your valuable time.

Comprehensive questions with complete details about pk0-002 exam.

pk0-002 exam questions accompanied by exhibits. Verified Answers Researched by Industry Experts and almost 100% correct.

Drag and Drop questions as experienced in the Real Project+ exam. pk0-002 exam questions updated on regular basis.

Like actual Project+ Certification exams, pk0-002 exam preparation is in multiple-choice questions (MCQs). Tested by many real Project+ exams before publishing.

Try free Project+ exam demo before you decide to buy it in <http://www.Exam4Test.com>

High quality and Valued for the pk0-002 Exam: 100% Guarantee to Pass Your pk0-002 exam and get your Project+ Certification. Come to <http://www.Exam4Test.com> The easiest and quickest way to get your Project+ Certification.

Exam4Test professional provides Project+ pk0-002 the newest Q&A, completely covers pk0-002 test original topic.

With our completed Project+ resources, you will minimize your Project+ cost and be ready to pass your pk0-002 test on Your First Try, 100% Money Back Guarantee included!

pk0-002 Exam Study Guide

pk0-002 exam is regarded as one of the most favourite [Project+ Certifications](#). Many IT professionals prefer to add pk0-002 exam among their credentials. Exam4Test not only caters you all the information regarding the pk0-002 exam but also provides you the excellent pk0-002 study guide which makes the certification exam easy for you.

Exam4Test Engine Features

Comprehensive questions and answers about pk0-002 exam

pk0-002 exam questions accompanied by exhibits

Verified Answers Researched by Industry Experts and almost 100% correct

pk0-002 exam questions updated on regular basis

Same type as the certification exams, pk0-002 exam preparation is in multiple-choice questions (MCQs).

Tested by multiple times before publishing

Try free pk0-002 exam demo before you decide to buy it in Exam4Test.com

Exam4Test Help You Pass Any IT Exam

[Exam4Test.com](#) offers incredible career enhancing opportunities. We are a team of IT professionals that focus on providing our customers with the most up to date material for any IT certification exam. This material is so effective that we Guarantee you will pass the exam or your money back.

Exam : CompTIA PK0-002

Title : IT Project+ Certification Exam(2003 Objectives)

1. The project team has been working to complete the scope definition and is presenting the scope statement to the sponsor. The customer asks for changes. As the project manager, which is the BEST approach?

- A. Listen to the request and indicate more resources will be required in order to complete the project on the same date
- B. Accept the changes and go away to come back with a changed scope statement
- C. Indicate that the time line for the project to deliver will be extended
- D. Outline the impacts of change on meeting the project objectives using scope, time and cost change examples

Answer: D

2. When can a project manager be certain that the statement of work (SOW) document is complete?

- A. After the system users, managers, and sponsors have reviewed and approved the work document
- B. After the project sponsor has accepted the SOW, and the project is within the proposed budget
- C. When consensus has been reached by the project manager and the sponsor that project criteria are reasonable
- D. After the project manager and the sponsor understand and agree that project objectives will be met by the SOW

Answer: D

3. While reviewing the progress of a given project during a weekly project team meeting, the project manager recognizes the team is running behind schedule. The project manager realizes it is still early in the life cycle and realizes that this project cannot run late. Which control mechanism or method can the project manager use to still get the project completed on time without over-scheduling resources?

- A. Use an activity network method to determine critical path and slack
- B. Use a critical path method (CPM) to determine critical path and slack
- C. Use a program evaluation and review technique (PERT) chart to determine critical path and slack
- D. Use a Gantt chart and resource histogram to determine critical path, slack and resource loadings

Answer: D

4. A team member repeatedly reports late for work. Which of the following would be the BEST way for the project manager to address this problem?

- A. Meet with the team member and remind the team member of expected hours
- B. Inform the team member that action will be taken if the team member is late once more
- C. Ask the team member why the team member has difficulty coming to work on time
- D. Initiate disciplinary action against the team member for repeated violation of policy

Answer: C

5. The sponsor on a key enterprise project wants to get started right away. Which of the following is the MOST important for the project manager to have before starting?

- A. Formal signoff of the project charter
- B. Project cost including detailed budget
- C. Detailed project scope
- D. Projected project duration

Answer: A

6. A project manager can capture the lessons learned from the project to be used during future projects by:

- A. reviewing the closure management plan results one year after the project is completed.
- B. calculating the final cost and schedule variance after all project work has been completed.
- C. conducting a debriefing meeting with the project team members prior to disbanding the team.
- D. conducting a satisfaction survey of the end users six months after the end of the project.

Answer: C

7. A charge for the rental of a room that will be used for a project meeting is an example of which of the following kind of cost?

- A. Unavoidable
- B. Fixed
- C. Variable
- D. Unforeseen

Answer: B

8. Which of the following communication techniques would BEST improve stakeholders' understanding of the project?

- A. Executive e-mail to all staff on project objectives and desired outcomes
- B. Executive meetings with stakeholders to explain the project objectives and desired outcomes
- C. Town hall meetings with project team providing information and stakeholders having the ability to ask questions
- D. Stakeholder representation on the project management team

Answer: C

9. Which of the following BEST describes components that should be considered as part of a projects quality management plan? (Select TWO).

- A. Formal testing procedures
- B. List of internal and external dependencies
- C. Functionality checklist
- D. Change management plan
- E. Consensus on project scope

Answer: AC

10. A large organization is planning for a project that will involve different tasks to be performed at several geographic locations. The project manager creates a work breakdown structure (WBS) that lists the locations to be included and then specifies the tasks to be performed at each location. Each task is then organized into sub-tasks relating to one work element. Which of the following BEST describes the level in the WBS when milestones are assigned?

- A. Sub-task
- B. Project

- C. Location
- D. Task

Answer: C

11. A large company has a project document repository containing documentation for every project conducted. When setting up a document repository, it would be MOST important to ensure that the repository:

- A. be secure, maintained and have user access audited.
- B. contain emergency contact information for all project stakeholders.
- C. have approval of the project stakeholders.
- D. be remotely accessible in event of a disaster.

Answer: A

12. A project manager is in the planning phase for a medium-sized project with team members located at three separate sites. Potential difficulties with keeping team members informed and updated should be addressed in the:

- A. project charter.
- B. kick-off meeting.
- C. scope management plan.
- D. communications management plan.

Answer: D

13. Which of the following is an effective outcome of a change management process?

- A. Minimizes productivity loss during the project
- B. Strictly prohibits any change of scope during the entire project
- C. Encourages frequent change during the project life cycle
- D. Balances project risk and cost

Answer: A

14. An organization is faced with choosing from a number of projects and creates an evaluation matrix. Which of the following criteria is likely to be the LEAST important?

- A. Cost
- B. Degree of Change within business
- C. Alignment to business needs
- D. Training

Answer: D

15. Project sponsors have the greatest influence on the scope, quality, duration and cost of a project during which phase?

- A. Planning phase
- B. Execution phase
- C. Close Out phase
- D. Development phase

Answer: A

16. Which of the following processes is MOST significant to meeting quality management objectives?

- A. Inspection
- B. Trend analysis
- C. Quality audits
- D. Planning

Answer: D

17. When confronted with three widely varying bids for a subcontracted task, before using what appears to be a very low bid to develop a project budget the team should:

- A. perform an earned value analysis to determine progress payments to the vendor.
- B. add a contingency float to the project budget.

- C. reject the low bid if it appears that the vendor is trying to "buy the job".
- D. perform risk analysis for the scenario and develop contingencies for those risks determined to carry a significant, negative expected impact.

Answer: D

18. Which of the following should approve the comprehensive project plan?

- A. Subject Matter Experts (SMEs)
- B. Sponsors
- C. Vendors
- D. End users

Answer: B

19. Which of the following would be detailed in the project planning document(s) with respect to the project manager?

- A. How performance will be evaluated
- B. Technical certifications held
- C. Vacation schedule
- D. Names of the project team members

Answer: A

20. The project sponsor is responsible for:

- A. both project funding and outcome.
- B. neither project funding nor outcome.
- C. project funding but not outcome.
- D. project outcome but not funding.

Answer: A

[More pk0-002 Information](#)

Related pk0-002 Exams

[PK1-003](#) *CompTIA Project+ Certification (BETA Exam)*

[pk0-002](#) *IT Project+ Certification (2003 Objectives)*

Other CompTIA Exams

<u>CT0-101</u>	<u>xk0-001</u>	<u>sy0-101</u>	<u>220-702</u>	<u>220-301</u>	<u>xk0-002</u>	<u>220-601</u>	<u>PK1-003</u>
<u>HT0-101</u>	<u>220-303</u>	<u>SY0-201</u>	<u>220-304</u>	<u>JK0-016</u>	<u>HT0-201</u>	<u>220-603</u>	<u>225-030</u>
<u>BR0-002</u>	<u>220-602</u>	<u>sk0-002</u>	<u>IK0-002</u>				